
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:42 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 216 Date: 03-Nov-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 786

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Mosltly Cloudy, light rain in the afternoon

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

INSTALLATION:

1. The ABF crews removed the PWS from the saddles slot and transferred it on the horizontal rollers by
the help of hydraulic jacking system. The crews pulled the PWS in a clockwise direction by the help of the
two winched installed on the tower frame until the PWS end on the south catwalk reached the trolley of the
Secondary Hauling System. The crews connected the PWS end to trolley, in a reverse direction of the
trolley and help of the North side winch on the tower frame, The PWS pulled back completely on the North
catwalk until the trolley became visible at the North deviation saddle. The crews started pulling the PWS
on the SAS deck by the help of the lift truck. The work is not completed yet, the work is being continued by
repair the PWS clamps at 150cm intervals and finally loop it around the swift.
2. ABF crews reinforced the swift by welding angles to its perimeter posts.
3. ABF crews started assembly the sheave bracket of the Primary hauling system and put the bottom
frame of counterweight on the already built foundation.
4. The selected attached pictures show the detail of the performed activities.

ABF crews involved in the removal of the PWS of the Secondary hauling system:
-Jerry Kubala (FOR.)
-Rigoverto Garcia
-Jose Torres
-Fleix Melgar
-Jim Benninghove
-Tony Miranda
-Tony Casta (FOR.)
-AugieSolis
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-Casey Lux
-Jake Meshe
-Jose Alfaro
-Rich Chouinard
- Kevin Alger (OP.)

Welding Crews:
-Erick Sparks
-Paul Fambrini
-Todd Jackson

Working on the Primary hauling system( Sheave & Counterweight)
-David Lucero (FOR.)
-Roger Ruiz
-Jack unter
-Jeff Stewart
-Julian Paul

Equipments:
-Crane Grove 890E RT
- Lift-truck
-Lincoln welding Machine (ABF00073)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment Rental Company

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 3.00 0.00 0.00 3.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

APP JOSE TORRESIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

FOR JAMES BENNINGHOVEIronworker 8.00 0.00 0.00 8.00

APP Tony MirandaIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

JNM Jose ALFAROIronworker 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

OTH KEVIN ALGEROperator 7.00 0.00 0.00 7.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

FOR DAVID LUCEROIronworker 3.00 0.00 0.00 3.00

JNM JACK HUNTERIronworker 3.00 0.00 0.00 3.00

APP JEFFERY STEWARTIronworker 3.00 0.00 0.00 3.00

JULIAN PAUL 3.00 0.00 0.00 3.00

APP RYAN EVANCHIKIronworker 8.00 0.00 0.00 8.00

FOR ERIC SPARKSIronworker 3.00 0.00 0.00 3.00

APP PAUL FAMBRINIIronworker 3.00 0.00 0.00 3.00

APP TODD JACKSONIronworker 3.00 0.00 0.00 3.00

FOR ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00
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Equipment ID Description RT Hrs OT Hrs ST Hrs DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

4.00

*E0310406

0.00

No

0.00 0.00

7.00

*E0010583

0.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

3.00

000073

0.00

No

0.00 0.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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